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ESTIMATE RUN 09/01/2011

ESTIMATE SUMMARY 03:14:40

CONTID: C17884         ESTIMATE NO: 0002 PROG 2005

PCN: 17884-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287: FEDERAL TO LAUREL PERCENT TIME:

PROJECT NO: NHR600-376                    

SH 287: FEDERAL TO LAUREL

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/01/2011 DATE TIME STARTED 07/05/2011

2500 E BRANNAN WAY DATE LET 05/12/2011 DATE WORK BEGAN 07/05/2011

 DATE AWARDED 05/24/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/07/2011 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 07/05/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,229,564.72 PARTICIPATING $ $ 957,239.94

AWARD PROJECT AMT: 2,491,375.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -28,030.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.14

WORK DAYS

WORK DAYS

32.00%

2,195,958.72

957,239.94

957,239.94

929,209.72

$

$

$

$

1,033,606.00

0.00

1,033,606.00

2,994.25

1,036,600.25

-30,321.20

0.00

1,006,279.05

0.00

AMOUNT DUE 1,006,279.05 929,209.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 929,209.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 6

40.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 17884-BID    ESTIMATE RUN 09/01/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 1.000

0.000

202-00090  
 

25.000

EACH

5.39000 5.391.000

0.00

0010 *Removal of Median Cover 228.000

23.500

202-00195  
 

440.000

SY  

9.60000 2,414.40251.500

225.60

0015 *Removal of Curb and Gutter 1,226.700

95.000

202-00203  
 

1,321.700

LF  

4.96000 6,555.631,321.700

471.20

0020 *Removal of Concrete Curb Ramp 52.700

7.000

202-00206  
 

117.000

SY  

19.95000 1,191.0259.700

139.65

0025 *Removal of Asphalt Mat 8.910

96.000

202-00220  
 

444.000

SY  

6.94000 728.08104.910

666.24

0030 *Removal of Asphalt Mat (Planing) 0.000

172,047.000

202-00240  
 

176,492.000

SY  

1.90000 326,889.30172,047.000

326,889.30

0035 *Removal of Asphalt Mat (Planing) (Special) 0.000

20.000

202-00246  
 

350.000

SY  

3.71000 74.2020.000

74.20

0040 *Removal of Ground Sign 6.000

0.000

202-00810  
 

7.000

EACH

37.73000 226.386.000

0.00

0045 *Removal of Sign Panel 0.000

1.000

202-00821  
 

17.000

EACH

10.78000 10.781.000

10.78

0050 *Removal of End Anchorage 0.000

0.000

202-01300  
 

1.000

EACH

156.33000 0.000.000

0.00

0055 *Clean Valve Box 0.000

0.000

202-04005  
 

29.000

EACH

117.52000 0.000.000

0.00
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PCN: 17884-BID    ESTIMATE RUN 09/01/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

177.89000 0.000.000

0.00

0065 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

1,000.000

LF  

3.23000 0.000.000

0.00

0070 *Gravel Bag 0.000

12.000

208-00034  
 

1,000.000

LF  

4.31000 51.7212.000

51.72

0075 *Concrete Washout Structure 1.000

0.000

208-00045  
 

4.000

EACH

5.39000 5.391.000

0.00

0080 *Storm Drain Inlet Protection (Type 1) 36.000

55.000

208-00051  
 

91.000

LF  

5.39000 490.4991.000

296.45

0085 *Storm Drain Inlet Protection (Type 2) 8.000

293.000

208-00052  
 

301.000

LF  

5.39000 1,622.39301.000

1,579.27

0090 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

700.79000 0.000.000

0.00

0095 *Removal and Disposal of Sediment (Labor) 0.000

4.000

208-00103  
 

100.000

HOUR

37.73000 150.924.000

150.92

0100 Sweeping (Sediment Removal) 0.000

15.750

208-00106  
 

140.000

HOUR

140.16000 2,207.5215.750

2,207.52

0105 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

250.000

HOUR

59.30000 0.000.000

0.00

0110 Adjust Manhole 0.000

15.000

210-04010  
 

34.000

EACH

433.18000 6,497.7015.000

6,497.70
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PCN: 17884-BID    ESTIMATE RUN 09/01/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 0.000

0.000

210-04050  
 

118.000

EACH

124.47000 0.000.000

0.00

0120 Aggregate Base Course (Class 6) 0.000

19.000

304-06007  
 

177.000

CY  

22.45000 426.5519.000

426.55

0125 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

20.000

CY  

34.12000 0.000.000

0.00

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

219.180

403-00720  
 

219.180

TON 

98.93000 21,683.48219.180

21,683.48

0135 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

200.000

TON 

60.36000 0.000.000

0.00

0140 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

7,212.890

403-34871  
 

23,795.000

TON 

56.71000 409,042.997,212.890

409,042.99

0145 Emulsified Asphalt (Slow-Setting) 0.000

1,653.700

411-10255  
 

8,900.000

GAL 

2.60000 4,299.621,653.700

4,299.62

0150 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,390.79000 0.000.000

0.00

0150 MATERIAL ALLOWANCE Type 3G 1.000

0.000EACH

435.25000 435.251.000

0.00

0155 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

2,274.85000 0.000.000

0.00

0155 MATERIAL ALLOWANCE End Anchor(Nonflared) 1.000

0.000EACH

1,424.00000 1,424.001.000

0.00
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PCN: 17884-BID    ESTIMATE RUN 09/01/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

1.000

EACH

1,886.72000 0.000.000

0.00

0160 MATERIAL ALLOWANCE End Anchor(Flared) 1.000

0.000EACH

1,135.00000 1,135.001.000

0.00

0165 Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

190.000

LF  

64.69000 0.000.000

0.00

0170 *Fence (Temporary) 0.000

0.000

607-11580  
 

1,000.000

LF  

1.29000 0.000.000

0.00

0175 *Curb Ramp (Fast Track) 19.600

6.000

608-00011  
 

75.000

SY  

92.61000 2,370.8225.600

555.66

0180 *Truncated Domes 394.000

8.000

608-00015  
 

576.000

SF  

38.27000 15,384.54402.000

306.16

0185 *Curb and Gutter Type 2 (Section I-B) (Fast Track) 9.700

1,215.000

609-31010  
 

1,235.000

LF  

16.06000 19,668.681,224.700

19,512.90

0190 *Curb and Gutter Type 2 (Section II-B) (Fast Track) 192.700

18.000

609-31020  
 

250.000

LF  

18.87000 3,975.91210.700

339.66

0195 *Median Cover Material (Patterned Concrete) 12.600

63.000

610-00020  
 

1,745.000

SF  

7.44000 562.4675.600

468.72

0200 *Delineator (Type I) 0.000

0.000

612-00001  
 

60.000

EACH

17.25000 0.000.000

0.00

0205 *Delineator (Type II) 0.000

0.000

612-00002  
 

20.000

EACH

18.33000 0.000.000

0.00
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PCN: 17884-BID    ESTIMATE RUN 09/01/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Delineator (Type III) 0.000

0.000

612-00003  
 

20.000

EACH

19.41000 0.000.000

0.00

0215 *Pull Box (Special) 0.000

18.000

613-07000  
 

18.000

EACH

323.44000 5,821.9218.000

5,821.92

0220 *Wiring 0.000

0.500

613-10000  
 

1.000

L S 

3,234.38000 1,617.190.500

1,617.19

0225 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

143.000

SF  

17.25000 0.000.000

0.00

0230 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

21.000

SF  

22.64000 0.000.000

0.00

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

10.000

EACH

388.13000 0.000.000

0.00

0240 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

1.000

EACH

1,078.13000 0.000.000

0.00

0245 *Loop Detector Wire 0.000

4,786.000

614-72875  
 

6,552.000

LF  

3.02000 14,453.724,786.000

14,453.72

0250 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

2.000

EACH

2,587.51000 0.000.000

0.00

0255 *Construction Surveying 0.250

0.250

625-00000  
 

1.000

L S 

3,342.19000 1,671.100.500

835.55

0260 *Mobilization 0.000

0.600

626-00000  
 

1.000

L S 

38,165.30000 22,899.180.600

22,899.18
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PCN: 17884-BID    ESTIMATE RUN 09/01/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Public Information Services 0.250

0.250

626-01000  
 

1.000

L S 

5,153.46000 2,576.730.500

1,288.37

0270 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

214.000

GAL 

75.47000 0.000.000

0.00

0275 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

424.000

627-00012  
 

605.000

GAL 

32.34000 13,712.16424.000

13,712.16

0280 *Preformed Plastic Pavement Marking (Type I) 0.000

4,377.000

627-01001  
 

13,095.000

SF  

9.70000 42,456.904,377.000

42,456.90

0285 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

214.000

627-30327  
 

383.000

SF  

10.78000 2,306.92214.000

2,306.92

0290 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

1,250.000

627-30332  
 

6,920.000

SF  

8.63000 10,787.501,250.000

10,787.50

0295 *Locate Monuments 0.000

0.000

629-01110  
 

8.000

HOUR

107.81000 0.000.000

0.00

0300 *Flagging 23.000

1,271.000

630-00000  
 

3,000.000

HOUR

25.34000 32,789.961,294.000

32,207.14

0305 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

450.000

HOUR

53.91000 0.000.000

0.00

0310 *Traffic Control Inspection 14.000

11.000

630-00007  
 

40.000

DAY 

48.52000 1,213.0025.000

533.72

0315 *Traffic Control Management 11.000

24.000

630-00012  
 

70.000

DAY 

539.06000 18,867.1035.000

12,937.44
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PCN: 17884-BID    ESTIMATE RUN 09/01/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Traffic Control Vehicle 0.000

0.000

630-00025  
 

450.000

HOUR

5.39000 0.000.000

0.00

0325 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

8.000

EACH

53.91000 215.644.000

0.00

0330 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

8.000

EACH

53.91000 0.000.000

0.00

0335 *Construction Traffic Sign (Panel Size A) 6.000

7.500

630-80341  
 

34.000

EACH

10.78000 145.5313.500

80.85

0340 *Construction Traffic Sign (Panel Size B) 28.000

25.000

630-80342  
 

106.000

EACH

10.78000 571.3453.000

269.50

0345 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

14.000

EACH

10.78000 21.562.000

0.00

0350 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

128.000

SF  

16.17000 1,034.8864.000

0.00

0355 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

8.000

EACH

2,156.26000 8,625.044.000

0.00

0360 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

4.000

EACH

1,078.13000 2,156.262.000

1,078.13

0365 *Drum Channelizing Device 27.000

33.500

630-80360  
 

350.000

EACH

21.56000 1,304.3860.500

722.26

0370 *Traffic Cone 50.000

225.000

630-80380  
 

550.000

EACH

5.39000 1,482.25275.000

1,212.75
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PCN: 17884-BID    ESTIMATE RUN 09/01/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.500

630-85040  
 

2.000

EACH

21,562.58000 21,562.581.000

10,781.29

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Partnering 0.000

0.000

700-70011  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0390 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A Fuel Cost Adjustment 0.000

-2,450.680

700-70016  
 

15,000.000

F A 

1.00000 -2,450.68-2,450.680

-2,450.68

0400 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0405 F/A Asphalt Cement Cost Adjustment 0.000

-12,208.160

700-70019  
 

260,000.000

F A 

1.00000 -12,208.16-12,208.160

-12,208.16

0410 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

256.000

F A 

1.00000 0.000.000

0.00

0420 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0425 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

30,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17884-BID    ESTIMATE RUN 09/01/2011

PROJECT: NHR600-376                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,023,164.61957,239.943,206,413.12CURRENT AMT0200 $ $ $

CAT NO0310 STRUCTURE #E-16-CU 

0435 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

34.000

LF  

9.22000 0.000.000

0.00

0440 *Bridge Rail Type 10H (Special) 0.000

0.000

606-11025  
 

34.000

LF  

13.10000 0.000.000

0.00

CAT 0.000.00758.88CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 0.600

0.000

620-00002  
 

1.000

EACH

9,563.00000 5,737.800.600

0.00

0450 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

1.000

EACH

12,344.57000 7,406.740.600

0.00

0455 Sanitary Facility 0.600

0.000

620-00020  
 

1.000

EACH

485.15000 291.090.600

0.00

CAT 13,435.630.0022,392.72CURRENT AMT0400 $ $ $

$ 1,036,600.24957,239.94$3,229,564.72$CURRENT AMTPROJECT TOTAL


